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ESTIMATE RUN 07/26/2017

ESTIMATE SUMMARY 13:31:44

CONTID: C21035         ESTIMATE NO: 0002 PROG 2005

PCN: 21035-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B NORTH AVE INTERCHANGE PERCENT TIME:

PROJECT NO: NHPP 0701-238                 

I-70B NORTH AVE INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,927,100.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,669,488.30 NON-PARTICIPATING 1,232,182.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 17,449.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,369.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.11

WORK DAYS

WORK DAYS

22.75%

4,578,895.71

1,232,182.21

1,249,631.76

1,220,262.30

$

$

$

$

30,000.00

1,318,205.09

1,348,205.09

17,449.55

1,365,654.64

-32,850.15

0.00

1,332,804.49

0.00

AMOUNT DUE 1,332,804.49 1,220,262.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,220,262.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/12/2017

06/12/2017

07/26/2017

04/27/2017

05/08/2017

05/23/2017

06/12/2017
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.600

201-00000  
 

6,000.000.600

6,000.00

1.000

L S 

10,000.00000

0010 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

3.000

EACH

565.00000

0015 Removal of Manhole 0.000

1.000

202-00021  
 

515.001.000

515.00

1.000

EACH

515.00000

0020 Removal of Pipe 48.000

395.000

202-00035  
 

4,208.50443.000

3,752.50

859.000

LF  

9.50000

0025 Removal of End Section 0.000

6.000

202-00037  
 

4,140.006.000

4,140.00

7.000

EACH

690.00000

0030 Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

500.000

LF  

1.05000

0035 Removal of Delineator 0.000

16.000

202-00090  
 

84.0016.000

84.00

30.000

EACH

5.25000

0040 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

82.000

LF  

39.50000

0045 Removal of Concrete 0.000

0.000

202-00175  
 

0.000.000

0.00

1.000

L S 

1,130.00000

0050 Removal of Concrete Median Cover Material 0.000

305.000

202-00190  
 

2,592.50305.000

2,592.50

1,315.000

SY  

8.50000

0055 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

192.000

SY  

28.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Curb and Gutter 0.000

273.000

202-00203  
 

1,501.50273.000

1,501.50

2,065.000

LF  

5.50000

0065 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

8.000

SY  

140.00000

0070 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

96.000

SY  

11.75000

0075 Removal of Asphalt Mat 4,144.000

1,422.200

202-00220  
 

18,646.775,566.200

4,764.37

11,069.000

SY  

3.35000

0080 Removal of Asphalt Mat (Planing) 0.000

744.000

202-00240  
 

1,785.60744.000

1,785.60

40,195.000

SY  

2.40000

0085 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,376.000

SF  

3.00000

0090 Removal of Light Standard Foundation 0.000

4.000

202-00705  
 

1,940.004.000

1,940.00

26.000

EACH

485.00000

0095 Removal of Ground Sign 0.000

4.000

202-00810  
 

540.004.000

540.00

31.000

EACH

135.00000

0100 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

4.000

EACH

200.00000

0105 Removal of Sign Panel 0.000

6.000

202-00821  
 

300.006.000

300.00

16.000

EACH

50.00000

0110 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

6.000

EACH

110.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

5,400.00000

0120 Removal of Sign Panel (Special) 0.000

0.000

202-00832  
 

0.000.000

0.00

3.000

EACH

400.00000

0125 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

757.000

LF  

4.25000

0130 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

760.00000

0135 Embankment Material (Complete In Place) 0.000

9,949.000

203-00060  
 

59,694.009,949.000

59,694.00

20,147.000

CY  

6.00000

0140 Muck Excavation 0.000

2,026.450

203-00100  
 

54,714.152,026.450

54,714.15

2,026.450

CY  

27.00000

0145 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

90.00000

0150 Potholing 12.000

10.000

203-01597  
 

6,600.0022.000

3,000.00

100.000

HOUR

300.00000

0155 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

26.00000

0160 Structure Excavation 0.000

866.000

206-00000  
 

10,392.00866.000

10,392.00

2,064.000

CY  

12.00000

0165 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

105.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Erosion Log Type 1 (12 Inch) 0.000

130.000

208-00002  
 

598.00130.000

598.00

1,000.000

LF  

4.60000

0175 Aggregate Bag 26.000

60.000

208-00035  
 

369.8086.000

258.00

100.000

LF  

4.30000

0180 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

1,200.001.000

1,200.00

4.000

EACH

1,200.00000

0185 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

55.000

LF  

4.75000

0190 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

4.000

EACH

150.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0200 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

26.000

HOUR

95.00000

0205 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

13.000

HOUR

155.00000

0210 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

240.00000

0215 Removal of Trash 0.000

11.000

208-00107  
 

528.0011.000

528.00

26.000

HOUR

48.00000

0220 Erosion Control Management 3.000

22.000

208-00207  
 

3,500.0025.000

3,080.00

90.000

DAY 

140.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

850.00000

0230 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

850.00000

0235 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

26.000

EACH

650.00000

0240 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

325.00000

0245 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

1,050.00000

0250 Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

3.000

EACH

1,050.00000

0255 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

520.000

LF  

17.00000

0260 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

8.000

EACH

800.00000

0265 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

1,825.00000

0270 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

1.000

EACH

1,825.00000

0275 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

4.000

EACH

280.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

16.300

ACRE

875.00000

0285 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

16.300

ACRE

3,800.00000

0290 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

7,218.000

SF  

0.80000

0295 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

14.000

ACRE

540.00000

0300 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

4,800.00000

0305 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,800.000

LB  

2.70000

0310 Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

4.000

CY  

170.00000

0315 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

38.000

SY  

3.00000

0320 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

2.70000

0325 Wildlife Biologist 1.000

0.000

240-00001  
 

985.001.000

0.00

25.000

DAY 

985.00000

0330 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

135.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

750.000

SY  

18.00000

0340 Environmental Health and Safety Management 0.000

0.500

250-00010  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000

0345 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

115.00000

0350 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

130.00000

0355 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

50.000

CY  

30.50000

0360 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

50.000

CY  

37.25000

0365 Aggregate Base Course (Class 3) 0.000

14,302.230

304-03000  
 

271,742.3714,302.230

271,742.37

14,302.230

TON 

19.00000

0370 Aggregate Base Course (Class 6) 0.000

3,227.430

304-06000  
 

90,368.043,227.430

90,368.04

6,458.000

TON 

28.00000

0375 Hot Mix Asphalt (Patching) (Asphalt) 0.000

220.420

403-00720  
 

33,063.00220.420

33,063.00

237.000

TON 

150.00000

0380 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

16,704.000

TON 

51.25000

0385 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

455.000

TON 

340.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

547.000

TON 

300.00000

0395 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

5,717.000

GAL 

4.85000

0400 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

142.000

SY  

8.25000

0405 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

76.000

LF  

475.00000

0410 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

40.000

CY  

170.00000

0415 Geogrid Reinforcement 0.000

7,331.100

506-01020  
 

20,160.537,331.100

20,160.53

7,331.100

SY  

2.75000

0420 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

7.000

TON 

520.00000

0425 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

2.000

CY  

685.00000

0430 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

152.000

LB  

2.00000

0435 15 Inch Reinforced Concrete Pipe 0.000

0.000

603-01150  
 

0.000.000

0.00

34.000

LF  

105.00000

0440 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

415.000

LF  

46.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 24 Inch Reinforced Concrete Pipe 0.000

531.000

603-01240  
 

34,515.00531.000

34,515.00

598.000

LF  

65.00000

0450 36 Inch Reinforced Concrete Pipe 0.000

159.000

603-01360  
 

21,465.00159.000

21,465.00

214.000

LF  

135.00000

0455 42 Inch Reinforced Concrete Pipe 0.000

20.000

603-01420  
 

4,340.0020.000

4,340.00

238.000

LF  

217.00000

0460 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

3.000

EACH

1,400.00000

0465 24 Inch Reinforced Concrete End Section 0.000

6.000

603-05024  
 

9,450.006.000

9,450.00

9.000

EACH

1,575.00000

0470 36 Inch Reinforced Concrete End Section 0.000

2.000

603-05036  
 

5,200.002.000

5,200.00

2.000

EACH

2,600.00000

0475 5x2 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70502  
 

0.000.000

0.00

8.000

LF  

890.00000

0480 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

4,000.001.000

4,000.00

1.000

EACH

4,000.00000

0485 Inlet Type C (10 Foot) 0.000

1.000

604-00310  
 

4,300.001.000

4,300.00

2.000

EACH

4,300.00000

0490 Inlet Type D (10 Foot) 0.000

2.000

604-00510  
 

11,240.002.000

11,240.00

4.000

EACH

5,620.00000

0495 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

5,200.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

2.000

EACH

6,450.00000

0505 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0510 Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

2.000

EACH

12,400.00000

0515 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0520 Manhole Box Base (10 Foot) 0.000

1.000

604-31010  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000

0525 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

925.000

LF  

23.50000

0530 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

25.000

LF  

160.00000

0535 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

60.000

LF  

160.00000

0540 End Anchorage Type 3D (31 in. MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

2,200.00000

0545 Transition Type 3G (31 in. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,860.00000

0550 Transition Type 3H (31 in. MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

980.00000



CONTID: C21035         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 End Anchorage (Nonflared) (31 in. MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

2,675.00000

0560 Fence (Plastic) 0.000

134.000

607-11525  
 

154.10134.000

154.10

500.000

LF  

1.15000

0565 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

4,564.000

SY  

37.50000

0570 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

276.000

SY  

90.00000

0575 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

51.000

LF  

18.45000

0580 Concrete Curb Stop 0.000

0.000

609-21000  
 

0.000.000

0.00

8.000

EACH

100.00000

0585 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

2,487.000

LF  

11.00000

0590 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,756.000

LF  

17.75000

0595 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

11.000

LF  

18.45000

0600 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

40.000

LF  

23.75000

0605 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

9,000.000

SF  

4.25000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

38.000

EACH

22.50000

0615 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

51.000

EACH

24.75000

0620 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0625 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

4.000

EACH

86.00000

0630 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

525.000

LF  

17.00000

0635 3 Inch Electrical Conduit (Bored) 53.000

661.000

613-00306  
 

13,923.00714.000

12,889.50

2,960.000

LF  

19.50000

0640 1 Inch Electrical Conduit (Plastic) 0.000

12.000

613-01100  
 

234.0012.000

234.00

620.000

LF  

19.50000

0645 2 Inch Electrical Conduit (Plastic) 1,861.000

2,158.000

613-01200  
 

34,161.504,019.000

18,343.00

10,955.000

LF  

8.50000

0650 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

9.000

EACH

1,085.00000

0650 MATERIAL ALLOWANCE Type 4 Pull Box and Lid 0.000

9.000

3,806.109.000

3,806.10EACH

422.90000

0655 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,725.00000
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PCN: 21035-BID    ESTIMATE RUN

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0655 MATERIAL ALLOWANCE Type 5 Pull bBox and Lid 0.000

1.000

618.251.000

618.25EACH

618.25000

0660 Pull Box (11"x18"x12") 0.000

7.000

613-07011  
 

4,550.007.000

4,550.00

75.000

EACH

650.00000

0660 MATERIAL ALLOWANCE Pull Box (11"x18"x12") 0.000

68.000

9,091.6068.000

9,091.60EACH

133.70000

0665 Pull Box (13"x24"x18") Deep 0.000

5.000

613-07050  
 

3,800.005.000

3,800.00

29.000

EACH

760.00000

0665 MATERIAL ALLOWANCE Pull Box (13"x24"x18")Deep 0.000

24.000

3,933.6024.000

3,933.60EACH

163.90000

0670 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

14,100.00000

0675 Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

55,000.00000

0680 Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

11.000

EACH

542.50000

0685 Luminaire (LED) (16,000 Lumens) 0.000

0.000

613-13016  
 

0.000.000

0.00

12.000

EACH

540.00000

0690 Light Standard and Luminaire (Decorative) 0.000

0.000

613-16010  
 

0.000.000

0.00

25.000

EACH

4,400.00000

0695 Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

6.000

EACH

4,700.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0700 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

11.000

EACH

2,000.00000

0705 Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

8.000

EACH

2,500.00000

0710 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

2.000

EACH

2,400.00000

0715 Light Standard Foundation 0.000

11.000

613-40010  
 

15,400.0011.000

15,400.00

45.000

EACH

1,400.00000

0720 Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

31.000

EACH

1,300.00000

0725 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0730 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0735 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

375.000

SF  

23.75000

0740 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

25.000

SF  

27.00000

0745 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

32.000

SF  

6.50000

0750 Sign Panel (Class III) (Install Only) 0.000

0.000

614-00028  
 

0.000.000

0.00

686.000

SF  

14.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0755 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

19.000

EACH

170.00000

0760 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

17.000

EACH

460.00000

0765 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

650.00000

0770 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

8.000

EACH

865.00000

0775 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

10.000

EACH

1,300.00000

0780 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

23,000.00000

0785 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

1,300.00000

0790 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0795 Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0800 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

16,275.00000

0805 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

16,275.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0810 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0815 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,700.00000

0820 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

2.000

EACH

17,500.00000

0825 Traffic Signal Controller (Solid State) (Full-Actuated)
(12 

0.000

0.000

614-86239  
 

0.000.000

0.00

1.000

EACH

3,200.00000

0830 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

450.000

LF  

13.00000

0835 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0840 Construction Surveying 0.170

0.186

625-00000  
 

21,360.000.356

11,160.00

1.000

L S 

60,000.00000

0845 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

50.000

HOUR

150.00000

0850 Mobilization 0.000

0.422

626-00000  
 

253,200.000.422

253,200.00

1.000

L S 

600,000.00000

0855 Public Information Services (Tier III) 0.200

0.200

626-01103  
 

6,000.000.400

3,000.00

1.000

L S 

15,000.00000

0860 Pavement Marking Paint 0.000

3.200

627-00001  
 

224.003.200

224.00

356.000

GAL 

70.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0865 Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

120.000

GAL 

300.00000

0870 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

994.000

SF  

15.00000

0875 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,790.000

SF  

15.00000

0880 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

304.000

SF  

23.00000

0885 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,504.000

SF  

13.00000

0890 Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

1.000

EACH

375.00000

0895 Flagging 55.500

573.500

630-00000  
 

14,467.00629.000

13,190.50

7,000.000

HOUR

23.00000

0900 Traffic Control Inspection 0.000

10.000

630-00007  
 

1,750.0010.000

1,750.00

35.000

DAY 

175.00000

0905 Traffic Control Management 5.000

18.000

630-00012  
 

23,000.0023.000

18,000.00

90.000

DAY 

1,000.00000

0910 Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

380.001.000

0.00

4.000

EACH

380.00000

0915 Construction Traffic Sign (Panel Size A) 14.500

40.500

630-80341  
 

2,365.0055.000

1,741.50

134.000

EACH

43.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0920 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

45.000

EACH

59.00000

0925 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

65.00000

0930 Construction Traffic Sign (Special) 45.000

8.000

630-80344  
 

1,431.0053.000

216.00

216.000

SF  

27.00000

0935 Portable Message Sign Panel 1.500

0.000

630-80355  
 

6,000.001.500

0.00

3.000

EACH

4,000.00000

0940 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.500

630-80358  
 

1,600.002.000

400.00

4.000

EACH

800.00000

0945 Drum Channelizing Device 13.500

59.000

630-80360  
 

380.6372.500

309.75

145.000

EACH

5.25000

0950 Drum Channelizing Device (With Light) (Flashing) 2.000

7.000

630-80363  
 

48.609.000

37.80

18.000

EACH

5.40000

0955 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

5.40000

0960 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

500.000

LF  

32.55000

0965 Traffic Cone 60.000

0.000

630-80380  
 

300.0060.000

0.00

250.000

EACH

5.00000

0970 Channelizing Device (Special) 7.000

18.500

630-80390  
 

267.7525.500

194.25

150.000

EACH

10.50000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0975 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

90.000

DAY 

400.00000

0980 Traffic Signal (Temporary) 0.000

0.900

630-86800  
 

27,900.000.900

27,900.00

1.000

L S 

31,000.00000

0985 Night Work Lighting 0.000

0.495

632-00000  
 

13,612.500.495

13,612.50

1.000

L S 

27,500.00000

0990 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

147,788.750

F A 

1.00000

0995 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

1000 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

28,000.000

F A 

1.00000

1005 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

14,000.000

F A 

1.00000

1010 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

12,500.000

F A 

1.00000

1015 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

7,500.000

F A 

1.00000

1020 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

17,500.000

F A 

1.00000

1025 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1185 Conc Barrier (Temp) 0.000

125.000

630-80370  
 

4,068.75125.000

4,068.75

250.000

LF  

32.55000

CAT 1,175,706.141,110,048.765,433,531.65CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE H-02-J 

1035 Removal of Asphalt Mat (Planing) (Special) 0.000

577.000

202-00246  
 

18,752.50577.000

18,752.50

577.000

SY  

32.50000

1040 Removal of Bridge Railing 0.000

174.000

202-00425  
 

3,567.00174.000

3,567.00

330.000

LF  

20.50000

1045 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

360.00000

1050 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

300.00000

1055 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

46.000

SY  

870.00000

1060 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

42.000

LF  

80.00000

1065 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

47.000

SY  

38.00000

1070 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

93.000

TON 

51.25000

1075 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

6.000

TON 

340.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE H-02-J 

1080 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

29.000

GAL 

4.85000

1085 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

567.000

SY  

20.50000

1090 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

125.000

SY  

12.25000

1095 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

42.000

LF  

340.00000

1100 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

31.000

CF  

265.00000

1105 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

175.000

LF  

12.50000

1110 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

8.000

CY  

640.00000

1115 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

890.000

LB  

2.00000

1120 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

330.000

LF  

175.00000

1125 Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

214.000

LF  

105.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE H-02-J 

1130 2 Inch Electrical Conduit 0.000

171.000

613-00200  
 

2,907.00171.000

2,907.00

338.000

LF  

17.00000

CAT 25,226.5025,226.50208,333.65CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1135 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

1140 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

1145 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 30,000.000.0030,000.00CURRENT AMT0400 $ $ $

CAT NO0500 0500 UTILITIES BY CONTRACTOR 

1150 Removal of Pipe 83.000

373.000

202-00035  
 

4,332.00456.000

3,543.50

763.000

LF  

9.50000

1155 Embankment Material (Complete In Place) 87.000

502.000

203-00060  
 

3,534.00589.000

3,012.00

861.000

CY  

6.00000

1160 Structure Excavation 87.000

2,166.000

206-00000  
 

27,036.002,253.000

25,992.00

2,253.000

CY  

12.00000

1165 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

897.000

CY  

105.00000

1170 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

1,825.00000

1175 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

307.000

LF  

65.00000
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PCN: 21035-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0500 0500 UTILITIES BY CONTRACTOR 

1180 42 Inch Reinforced Concrete Pipe 83.000

377.000

603-01420  
 

99,820.00460.000

81,809.00

460.000

LF  

217.00000

CAT 134,722.00114,356.50255,235.50CURRENT AMT0500 $ $ $

$ 1,365,654.641,249,631.76$5,927,100.80$CURRENT AMTPROJECT TOTAL


